

# TIME & ACTIVITY LINE

(14 Nov 2012)

June 2011

Feb 2012

1-3 March 2012

21-23 March 2012

11-13 September 2012

17-21 September 2012

visit 1

visit 2

visit 3

visit 4

visit 5

(was 4-8 June 2012)

LB, AA

MW, IF

MW, IF

RD, IF

(was 26-29 June 2012)

IF, FW

EvdH, MF, AA, MW

HEI Groningen

HEI Groningen

Reports	Inception Report incl. Implementation Plan (AA)	Implementation Plan (draft)(MW)	Implementation Plan (MW)			Interim Report 1 (MW)
LINE 1 - IQA		Planning & Development	Seminar stakeholders & Training HEI (1/3) Preparation SER	Workshop HEI on Handbook QA & Training HEI (2/3) Preparation SER (deadline 15 May)	Training HEI (3/3) Roundtable SER	
LINE 2 - EQA		Planning & Development		Workshop HEI on Handbook QA		
LINE 3 - ANQA		Planning & Development		Workshop ANQA	Training ANQA	
LINE 4 - Visits		Planning & Development				Sep visit to Europe (was June)
LINE 5 - Implementation		Planning & Development				
Website		Planning & Development	Launching website			

	8-13 Oct 2012 visit 6  KD, MW, IF, MF HEI Delft & QAA	29 Oct - 2 Nov 2012 (was 22-26 October)  MW	18-20 December 2012 visit 7  RD, IF	April 2013 visit 8  RD/LB, IF, (MW)	May 2013	June 2013 visit 9  MW, FW
Reports		Report IQA (IF)	Report on visits (MW/MF/AA)		Interim Report 2 (MW)	
LINE 1 - IQA	NATIONAL CONFERENCE Evaluation 3 Pilots IQA & Training HEI in IQA Implementation (2/2)	Report IQA (IF/MW)				
LINE 2 - EQA	Training HEI and ANQA on EQA (1-2/3) Preparation SER		Training HEI and ANQA on EQA (3/3) Preparation SER (deadline 1 May 2013)	Workshop HEI Final preparation pilots		Site visits HEI pilots
LINE 3 - ANQA	Training HEI and ANQA on EQA (1-2/3) Train the trainer		Training HEI and ANQA on EQA (3/3) & Workshop ANQA on external review (1-2/3) Preparation SER	Workshop ANQA on external review (3/3) Preparation SER (deadline SER 1 July 2013)		Workshop ANQA Final preparation external review
LINE 4 - Visits		October visit to Europe	Report on visits (MW/MF/AA)			
LINE 5 - Implementation						
Website						

	September 2013 visit 10	October 2013	December 2013 visit 11	Feb 2014	April 2014
	MW, FW ENQA panel	MW, FW ENQA panel	LB, MW, IF ENQA panel	LB, MW, IF	LB, MW
Reports		Report on external review (ENQA panel) Report EQA (MW/FW)		Report on ANQA Professionalization (RD/IF) & Handbooks HEI and ANQA (IF/FW)	Final Report (MW)
LINE 1 - IQA			Final issues		
LINE 2 - EQA	Roundtable conference <b>Evaluation HEI pilots</b>	Report EQA (MW/FW)	Final issues		
LINE 3 - ANQA	<b>External review (proof audit)</b>	Report on external review (ENQA panel)	Final issues	Report on ANQA Professionalization (RD/IF)	
LINE 4 - Visits			Final issues		
LINE 5 - Implementation			<b>NATIONAL CONFERENCE Evaluation project</b>	<b>Validation project</b>	
Website			Final issues		