

# TIME & ACTIVITY LINE

(10 Dec 2012)

June 2011

Feb 2012

1-3 March 2012

21-23 March 2012

11-13 September 2012

17-21 September 2012

visit 1

visit 2

visit 3

visit 4

visit 5

(was 4-8 June 2012)

LB, AA

MW, IF

MW, IF

RD, IF

IF, FW

EvdH, MF, AA, MW

HEI Groningen

HEI Groningen

Reports	Inception Report incl. Implementation Plan (AA)	Implementation Plan (draft)(MW)	Implementation Plan (MW)			Interim Report 1 (MW)
LINE 1 - IQA		Planning & Development	Seminar stakeholders & Training HEI (1/3) Preparation SER	Workshop HEI on Handbook QA & Training HEI (2/3) Preparation SER (deadline 15 May)	Training HEI (3/3) Roundtable SER	
LINE 2 - EQA		Planning & Development		Workshop HEI on Handbook QA		
LINE 3 - ANQA		Planning & Development		Workshop ANQA	Training ANQA	
LINE 4 - Visits		Planning & Development				Sep visit to Europe (was June)
LINE 5 - Implementation		Planning & Development				
Website		Planning & Development	Launching website			

	8-13 Oct 2012 visit 6  KD, MW, IF, MF HEI Delft & QAA	29 Oct - 2 Nov 2012 (was 22-26 October)  MW	18-20 December 2012 visit 7  RD, IF	April-May 2013	9-22 June 2013 visit 8  MW, FW 3 NVAO chairs	
Reports		Report IQA (MW)	Report on visits (MW)	Interim Report 2 (MW)		Reports
LINE 1 - IQA	NATIONAL CONFERENCE Evaluation 3 Pilots IQA & Training HEI in IQA Implementation (2/2)	Report IQA (MW/IF)				LINE 1 - IQA
LINE 2 - EQA	Training HEI and ANQA on EQA (1-2/3) Preparation SER		Training HEI and ANQA on EQA (3/3) Preparation SER (deadline 1 May 2013)	Final preparation pilots	Site visits HEI pilots	LINE 2 - EQA
LINE 3 - ANQA	Training HEI and ANQA on EQA (1-2/3) Train the trainer		Training HEI and ANQA on EQA (3/3) & Workshop ANQA on external review Preparation SER	Preparation SER (deadline 1 June 2013)	Preparation SER (deadline 1 June 2013)	LINE 3 - ANQA
LINE 4 - Visits		October visit to Europe	Report on visits (MW/MF/AA)			LINE 4 - Visits
LINE 5 - Implementation						LINE 5 - Implementation
Website						Website

9-12 September 2013 visit 9	Oct-Nov 2013	9-12 December 2013 visit 10	Feb 2014	April 2014
MW ENQA panel	MW, FW ENQA panel	LB, MW (ENQA chair?)	LB, MW, RD	LB, MW
	Report on external review (ENQA panel) Report EQA (MW/FW)		Report on ANQA Professionalization (RD/MW)	Final Report (MW)
		Final issues		
	Report EQA (MW/FW)	<b>NATIONAL CONFERENCE Evaluation HEI pilots</b>		
<b>External proof review</b>	Report on external review (ENQA panel)	<b>NATIONAL CONFERENCE Evaluation external review</b>	Report on ANQA Professionalization (RD/MW)	
		Final issues		
		<b>NATIONAL CONFERENCE Evaluation project</b>	<b>Validation project</b>	
		Final issues		